

☐ SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110055-0

#00012

CONFIDENTIAL

000100110055-0

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

2 June 1966

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

15 August 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Declass Review by NGA.

P-3 analytical Stereo Plotte.

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

85%

PER CENT OF FUNDS EXPENDED -

NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1 June 1966 - Telecon

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110055-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110055-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1 1. [] telephoned the Project Monitor
X1 to relay information received in a telegram from []
[] reports that fabrication of the stereo comparator and plotter
has been completed and that the USAF picked up the instrument on
31 May 1966. 25X

X1 2. [] of Logistics has made all the necessary arrange-
X1 ments with the USAF to have the instrument delivered to the []
[] 25X

X1 3. The Project Monitor had telephone conversations with Mr.
X1 [] on 25 and 26 May 1966. They have completed the
computer, the programming and the logic circuitry, and they are now
awaiting the comparator and plotter so that the various components
can be integrated into one system. They estimate that this will take
approximately a month. TID and P&DS should firm up arrangements with
X1 [] to train programmers (TID) and maintenance (P&DS) people at
X1 the [] plant starting approximately 11 July 1966. 25X

X1 4. [] has promised [] delivery of ball screws
X1 for the plotter within two months. These will be put on the instrument
at the [] facility. [] has submitted plans to [] for
the detachable anamorphic eyepieces and [] is now studying them. 25X
25X

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110055-0

☒ CONFIDENTIAL

☐ SECRET